DATE: November 10, 1987

SUBJECT: Polrep #9 and final, 17 Niquette Drive

JIRAIAA

SDMS DoclD 270163

LOCATION: Nashua, New Hampshire
POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATERORY: Ilajor
SOURCE: Dumping of Asbestos Materials by the John S. Manville Company
CAUSE: Dumping and Improper Disposal
REGION: I
0OSC: Dean Tagliaferro, US EPA O0il & Hazardous Materials Section

LATEST POLREP: Polrep #8, October 14, 1987

REMARKS::
I. SITUATION:

The Site consists of three adjacent residential properties which are
located in a wetland area. The site is just south of and adjacent to
the 13 Niquette Drive Asbestos Site. Asbestos baghouse and pellet
waste were exposed throughout the backyards of all three properties.
The State of New Hampshire's Department of Environmental Services
(NH DES) requested EPA assistance and completed a revised engineering
ard design specifications site stabilization plan on August 31, 1987.

The EPA and its contractor, O.H. Materials, conducted the removal in
accordance with the NH DES site stabilization plan. This included
covering the Site with at least two feet of clean fill. 1In areas
where this was not practical, two feet of contaminated soil was
excavated and replaced with clean fill. The contaminated material was
disposed of at the Nashua landfill in properly designated areas.
Lawns were seeded and shrubs were planted to prevent erosion.



II.

II1,

In the week of October 12 thru 16, heavy rains caused broken glass to
come to the surface of the lawns. Apparently, the glass was present
in the top soil when it was delivered, however, it was not noticable
when the top soil was spread and yards were seeded.

ACTIONS:

A. 10/19 - Driveways at #197 E. Dunstable Road that were used for
access were repaved.

B. 10/19 - 10/21 - Howe Surveying replaced all property pins that
were disturbed during the removal. They also completed all field
work necessary to prepare as-built drawings.

C. 10/20 - 10/24 - O.H. Materials removed all the glass from the
yards. They also performed sampling to see if glass was still
present below the surface. This sampling was performed in a grid
format and showed that no glass remained below the surface. Due
to the top soil not meeting the requested specifications, which
was screened loam, O.H. Materials performed this at their cost.

FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
ERCS COONTRACT: 250,000 187,434 62,566
TAT: 20,000 18,529 1,471
INTRAMURAL: 30,000 28,825 1,175
TOTAL BALANCE: 300,000 234,788 65,212
TOTAL PROJECT CEILING 450,000
TOTAL PROJECT OBLIGATION 234,788
TOTAL PROJECT BALANCE 215,212

FUTURE PLANS

A, Prepare 0OSC Report.

B. Monitor Site for erosion.

CASE CLOSED
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SITE NAME: ¢ 91 17 Niquette Drive - Asbestos Waste Site — Nashua, NH

° National Response Center (G-JEP-6/73)
U.S. Coast Guard
2100 Second Street, S.W. Rm 2611
Washington, DC 20593

° U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W.

Washington, D.C. 20460

EPA BOSTON - JFK Building

° Michael Deland, Regional Administrator

Paul Keough, Deputy Regional Administrator

Chris Jendras, Office of Public Awareness

Mel Hohman, Director, Waste Management Division

Steve Ells, Assistant for Congressional & Intergovernmental Affairs
Roger Duhamel, Office of Inspector General

Philip Boxell, esq., Office of Regional Counsel
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EPA BEnvironmental Service Division

Edward Conley, Division Director

Donald Porteous, Chief, Surveillance Branch

Donald Berger, Chief, Oil & Hazardous Materials Response Section
Lee MacMichael, Data Management

Dean Tagliaferro, On-Scene Coordinator

Paul Groulx, On-Scene Coordinator

Joseph llarotta, Regional Response Team Coordinator
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° John Minichello, State of New Hampshire ° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
° Richard Mueller Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F)
401 M Street, SW (PM-214-F)
Washington, DC 20460



